



**Date:** April 1, 2016 #16-084  
**District:** District 3 - Marysville, [www.dot.ca.gov/dist3](http://www.dot.ca.gov/dist3) and [www.tahoeroads.com](http://www.tahoeroads.com)  
Amarjeet S. Benipal, District Director  
**Contact:** Steve Nelson, [steve.nelson@dot.ca.gov](mailto:steve.nelson@dot.ca.gov)  
**Phone:** Office (530) 741-4566; Cell (530) 701-9459

## Lake Tahoe Basin and El Dorado County Roadwork Schedule Sunday through Saturday, April 3-9, 2016

### LONG-TERM PROJECTS

**State Route 89** (Placer County): Work is in **winter suspension** on a \$70.1 million project from Tahoma to Granlibakken Road in Tahoe City that is upgrading storm water drainage and treatment systems, adding curb and gutter, resurfacing and realigning the road, adding new left-turn pockets and widening shoulders on an 8.5-mile stretch of the highway. Completion is expected by spring 2017.

**State Route 89** (El Dorado County): Work has resumed on an \$8 million project from Meeks Creek to Wilson Avenue in Tahoma, installing curb and gutter and drainage systems to collect and treat stormwater. The highway is also being resurfaced. The project will be completed this spring.

### April 4-8

**State Route 89** (El Dorado County) from Meeks Creek to Wilson Avenue: Motorists can expect one-way traffic control at various locations from **7 a.m. to 7 p.m. Monday through Thursday and 7 a.m. to 11 a.m. Friday** for pavement work.

**State Route 89** (El Dorado County): Work is in **winter suspension** on a \$25 million project from the "Y" junction with U.S. Highway 50 in South Lake Tahoe to Cascade Road, north of Camp Richardson. Curb, gutter and sidewalks will be added in the 1.1-mile four-lane section, and the highway will be widened in the two-lane section to Visitor Center Road to provide 4-foot paved shoulders on each side. Drainage systems are also being built and the roadway is being resurfaced. Completion is expected this fall.

**U.S. Highway 50** (El Dorado County): Work continues on a \$57 million project by El Dorado County to construct a new overcrossing over U.S. Highway 50, new on- and off-ramps with signalized intersections, and new bicycle and pedestrian facilities at Silva Valley Parkway in El Dorado Hills. Completion is expected in late spring or early





summer. For more information on this project, go to <http://www.edcgov.us/SilvaValley.aspx>

### **April 4-8**

**U.S. Highway 50** (El Dorado County) from Latrobe Road/El Dorado Hills Boulevard to Bass Lake Road: Westbound motorists can expect alternating lane closures from **8 p.m. to 5 a.m. Monday through Saturday** for sign work.

### **SHORT-TERM PROJECTS**

**State Route 193** (El Dorado County) at Greenwood Road: Motorists can expect one-way traffic control from **8 a.m. to 5 p.m. Monday through Friday** for utility work.

**State Route 193** (El Dorado County) at Black Oak Mine Road: Motorists can expect one-way traffic control from **8 a.m. to 5 p.m. Monday through Friday** for utility work.

**State Route 193** (El Dorado County) at Rock Creek Road: Motorists can expect long-term signalized one-way traffic control for emergency repair work.

###

The Caltrans District Traffic Management Branch has reviewed each project and determined that individual project delays are expected to be less than the statewide policy maximum of 30 minutes, unless noted otherwise above. Lanes are numbered from the center divide (#1) to the shoulder (#2, 3, 4, etc.).

Unexpected schedule changes may occur. For current information on roadwork, delays, road conditions and emergency closures, call the voice-activated Caltrans Highway Information Network (CHIN) at 1-800-427-7623 (ROAD) or visit Caltrans' "QuickMap" website at: <http://quickmap.dot.ca.gov/>

