
Massive  South  Tahoe  erosion
project delayed
Publisher’s  note:  This  is  one  of  a  few  stories  about
construction planned for the Lake Tahoe Basin this summer.

By Kathryn Reed

An $11 million erosion control project in South Lake Tahoe has
been delayed for at least one month because on Wednesday at a
special meeting the City Council threw out all bids and will
start the process all over.

Staff  recommended  this  course  of  action  because  Disney
Construction,  the  low  bidder,  had  so  many  errors  in  its
documents that other bidders protested the bid process. The
next  bid  was  $4  million  higher.  Only  three  bids  were
submitted.

“Disney during the council meeting (April 3) said they stand
by their bid. I told them I appreciate that and that I expect
to see the same bid, but cleaned up,” City Manager Nancy Kerry
told Lake Tahoe News.

Disney  said  its  numbers  are  spot  on,  but  admitted  the
documents  were  a  mess.

Other bids were so much higher because of the requirement to
treat water during construction. But this is standard policy
when working in the Lake Tahoe Basin. The city will spend time
revising the bid docs to explain more thoroughly what this
means so contractors understand the particulars.

The city expected the three-year project to be under way May
1. Now it won’t start until at least June. The bulk of the
work was to happen this year. How the rebidding process will
impact the actual work remains to be seen.
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This  storm  pipe  near
Lakeshore Lodge and Spa in
South  Lake  Tahoe  will  be
replaced  in  the  Bijou
erosion  control  project.
Photo/LTN  file

This year the work will be most visible to the public, with
minor work in the commercial area in year two because most
will  be  done  in  the  meadow,  and  the  final  year  will  be
establishing the vegetation and other work.

“This is the first pump and treat system in the basin,” Jim
Marino, capital improvements project manager for the city,
told Lake Tahoe News. “Normally it’s collected, treated and
gravitationally goes to the lake.”

The  project  will  collect  the  water  flowing  down  from  the
1,300-acre  Bijou  Creek  watershed,  treat  it,  pump  it  to
sediment basins in the meadow off Glenwood Way, have sediment
settle out there, so then the only thing being released into
the lake is clean water.

The  existing  filtration  system  is  50-years-old  and  is
ineffective  in  keeping  sediment  from  the  lake.  This  fine
sediment is what scientists say is the primary reason the
lake’s clarity has decreased.

With the Bijou area so developed, it’s not possible to build a
detention basin in the commercial area to collect the water to
filter out the fine sediment before it reaches Lake Tahoe.
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Today water comes out of the meadow, crosses Highway 50, goes
under the parking lot between CVS and Heidi’s restaurant and
flows into the lake.

“We will remove that storm pipe. There will be a new headwall
there. It will be a much nicer structure,” Marino said. “There
will always be water going into the lake, but it will be
treated.”

When Caltrans was doing work last year on the highway the city
went forward with putting in its infrastructure so the road
would not have to be dug up this year.

Still, this project is going to affect that area once works
begins. Not only will the commercial area be impacted, but
motorists driving through this section of town, as well as
side streets will have experience traffic delays.


